Vancouver Airport Fuel Delivery Project
2021 Q4 – Seasonal Construction Update
January 28, 2022 – Further to our project update in October, we are pleased to report that construction
activities are progressing well across all segments of the project, which include the Aviation Fuel Pipeline, the
Fuel Receiving Facility, and the Marine Terminal.
Pipeline installation has been completed with testing of Segments 2 and 3 complete as well. Segment 1 Hydro
test will be completed in early January. When completed the pipeline will be ready to receive Jet Fuel. All pipeline
warning signs and barriers have been placed on the pipeline right of way.
At the Fuel Receiving Facility, major civil works (concrete and earth works) are underway and are currently
scheduled for completion by Fall 2021; finishing grading, paving, and fencing will follow. Mechanical and
electrical work is also underway and is scheduled for completion mid Q2 2022.
Work at the Marine Terminal continues with the installation of Mechanical and Electrical scope on the
in-water structures. Loading arms and Gangway tower have been installed with final commissioning
scheduled for Q2 of 2022.
The Project as it sits right now is still on track to be complete by the first quarter of 2023.
Construction activities, impacts and mitigations over the next 3 – 6 months include:
Aviation Fuel Pipeline
• Pipeline construction is complete. No impacts over the next 3 – 6 months.
Fuel Receiving Facility
• Civil and underground piping, which commenced onsite in July 2020, will continue through the end of
Q2 2022, with finish grading, fencing, and paving to follow in Q3 2022.
• Mechanical and Electrical installations are ongoing and look to complete end of Q2
• Minor road work on Williams Rd will occur in Q1 and Q2 2022; connection to the City of Richmond
water main to be completed in Q2.
Marine Terminal
• Loading arms and Gangway tower have been installed with final commissioning scheduled for
Q2 of 2022.
• Work will continue on the Marine structures until completion with Mechanical and Electrical scopes
ongoing.
• Heavy civil, including concrete foundation installation and enclosure construction will occur through
Spring 2022.

Website: vancouverairportfuel.ca
Twitter: @VAFFCProject

RAM Consulting, the company that has been retained by Vancouver Airport Fuel Facilities Corporation (VAFFC)
as the Construction Manager for the project, has worked diligently with the three main contractors and a
variety of stakeholders to minimize impacts of construction for residents, commuters and businesses.

If you have any questions during project construction, please visit our website: VancouverAirportFuel.ca or
contact the undersigned at RAM Consulting.
Dean Clark, Project Director
Phone: 250-212-9759
Email: Dean.clark@ramconsulting.com
RAM Consulting Ltd. 700-409 Granville St. Vancouver, B.C. V6C 1T2

About the Project
VAFFC is building a new fuel delivery system for Vancouver International Airport (YVR) that includes a Marine Terminal
and Fuel Receiving Facility on the South Arm of the Fraser River and a 13-kilometre underground pipeline to YVR. The
system will meet the fuel requirements of the airlines and airport for the foreseeable future. It will be constructed to
modern building, seismic, fire and environmental codes to achieve the highest levels of safety and reliability.

Website: vancouverairportfuel.ca
Twitter: @VAFFCProject

